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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Bolting

Strut bolting operation at Elevation 65m:
Aligning and pinning of struts, and installation of A490M bolts was ongoing today for struts E-North, E-
South, A-West-Inner, and A-West-Outer at Elevation 65m.

RoCap set # DH4GM300004 (220mm in length) were installed at the following locations:
- Struts A-West-Inner & A-West-Outer Webs adjacent to both the West & South shafts
- Strut A-West-Inner top flange on the diaphragm side in the South shaft
- Strut A-West-Inner top flange on the diaphragm side in the West shaft
- Strut A-West-Outer top flange on the diaphragm side in the West shaft
- Strut E-South top flange on the diaphragm side in the South shaft

RoCap set # DH4GM300012 (230mm in length) were installed at the following locations:
- Strut A-West-Outer top flange on the diaphragm side in the West shaft
- Strut E-North top flange on the diaphragm side in the South shaft

Dimensions checks: The shaft spacing at elevations 89m, 99m, and 109m were measured with the Leica
Disto D5. The detailed results have been filed, and are summarized below.

89m:
- Spacing between 'A' skins varied from 2987mm to 2993mm, and were a maximum of 3mm different from
the measurements taken during trial assembly in Shanghai.
- Spacing between 'E' skins varied from 1981mm to 1987mm, and were a maximum of 3mm different from
the measurements taken during trial assembly in Shanghai.
- Diagonal shaft spacing is 3587mm between the North-South shafts, and 3595mm between the East-
West shafts. Plan spacing is 3606m. There are no trial assembly results to compare for these
measurements.

99m:
- Spacing between 'A' skins varied from 2976mm to 2992mm, and were a maximum of 4mm different from
the measurements taken during trial assembly in Shanghai.
- Spacing between 'E' skins varied from 1973mm to 1987mm, and were a maximum of 3mm different from
the measurements taken during trial assembly in Shanghai.
- Diagonal shaft spacing is 3578mm between the North-South shafts, and 3588mm between the East-
West shafts. Plan spacing is 3606m. There are no trial assembly results to compare for these
measurements.
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109m:
- Spacing between 'A' skins varied from 2986mm to 2997mm, and were a maximum of 8mm different from
the measurements taken during trial assembly in Shanghai.
- Spacing between 'E' skins varied from 1984mm to 1991mm, and were a maximum of 4mm different from
the measurements taken during trial assembly in Shanghai.
- Diagonal shaft spacing is 3592mm between the North-South shafts, and 3598mm between the East-
West shafts. Plan spacing is 3606m. There are no trial assembly results to compare for these
measurements.
.

Bid Item: 053 T-L02-STW.05304-0120F4 Tower Lift 02 Strut West Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM John ChapmanIronworker 8.00 0.00 0.00 8.00

APP WuIronworker 8.00 0.00 0.00 8.00

APP TanIronworker 8.00 0.00 0.00 8.00

APP LORENZO PONCEIronworker 8.00 0.00 0.00 8.00

JNM Matthew GreerIronworker 8.00 0.00 0.00 8.00

FOR KEVIN KARBERIronworker 8.00 0.00 0.00 8.00
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